

KISORO DISTRICT LOCAL GOVERNMENT

DETAILED PROCUREMENT PLAN FY 2020/2021

Subject of Procurement	Description	Quantity	Responsible department	Type of procurement	Estimated Amount	currency	Source of funding	Procurement method	Accounting Officers Approval Date	Bid Closing Date	Submission of Evaluation Report to CC	Approval of Evaluation Reports by Contracts Committee Date	Best Evaluated Bidder Notice Date	Contract Award Date	Contract Signature Date	Substantial Completion Date
Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Kigyeyo Village, Iremera Parish, Bukimbiri S/C	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020
Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Gahinga Village, Nyakabingo Parish, Chahi S/C	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020
Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Ndego Village, Gitenderi Parish, Nyarusiza S/C	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020
Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Kibande Village, Gisozi Parish, Muramba S/C	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020
Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Kigyeyo Rugeshi Community group, Iremera Parish, Bukimbiri S/C	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020

Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Nango Village.	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Buhayo Village, Nyakabingo Parish, Chahi S/C	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Businga Village, Chihe Parish, Nyakinama S/C	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Kashenyi A Village, Iremera Parish, Bukimbiri S/C	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Communal Rain water tanks with roof catchment (20,000 Litres each) in Rwaminyinya Village, Muhinmdura Parish, Kanaba S/C	Works	1	Water	Quantifiable	27,649,180	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Institutional Tanks (10,000 Litres) in Gikoro P/S Nyakabande S/C	Works	1	Water	Quantifiable	9,800,050	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Institutional Tanks (10,000 Litres) in Kabuga P/S Chahi S/C	Works	1	Water	Quantifiable	9,800,050	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Institutional Tanks (10,000 Litres) in Mugatete P/S Nyakinama S/C	Works	1	Water	Quantifiable	9,800,050	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	

Construction of Institutional Tanks (10,000 Litres) in Nyamirembe P/S Bukimbiri S/C	Works	1	Water	Quantifiable	9,800,050	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Institutional Tanks (10,000 Litres) in Ntungamo P/S Nyabwishenya S/C	Works	1	Water	Quantifiable	9,800,050	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Institutional Tanks (10,000 Litres) in Nteko P/S	Works	1	Water	Quantifiable	9,800,050	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Protection of Rwabujara Spring in Suma Village, Nteko Parish, Nyabwishenya S/C	Works	1	Water	Quantifiable	4,136,925	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Protection of Ruhange Spring in Mugombwa Village, Nteko Parish, Nyabwishenya S/C	Works	1	Water	Quantifiable	4,136,925	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Protection of Kiruhura Spring in Kirambo Village, Busengo Parish, Nyarubuye S/C	Works	1	Water	Quantifiable	4,136,925	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Protection of Kageyo Spring in Kirambo Village, Busengo Parish, Nyarubuye S/C	Works	1	Water	Quantifiable	4,136,925	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Construction of Muyove GFs (Phase II)	Works	1	Water	Quantifiable	101,889,596	Ugx	DWSCG	Open Domestic Bidding Method	1st, July, 2020	21st, July, 2020	24th, July, 2020	24th, July, 2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August, 2020	12th, November, 2020	
Extension of Nyarukaranka GFS to Hakarere T/C	Works	1	Water	Quantifiable	26,000,000	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	05th, October, 2020	
Rehabilitation of Gitebe GFS reseviour tank at Gatabo and extension of of pipeline to Nyabune Village	Works	1	Water	Quantifiable	52,000,000	Ugx	DWSCG	Open Domestic Bidding Method	1st, July, 2020	21st, July, 2020	24th, July, 2020	24th, July, 2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August, 2020	12th, November, 2020	

Design of Ruhorera Solar pumped water supply system for Mupaka Town	Works	1	Water	Quantifiable	38,000,000	Ugx	DWSCG	Open Domestic Bidding Method	1st, July, 2020	21st, July,2020	24th, July,2020	24th, July,2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August,2020	10th, Septemebr, 20202	
Design of Kidoma GFS in Nyarubuye and Busanza S/Cs	Works	1	Water	Quantifiable	28,000,000	Ugx	DWSCG	Open Domestic Bidding Method	1st, July, 2020	21st, July,2020	24th, July,2020	24th, July,2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August,2020	10th, Septemebr, 20202	
Supply of fuel and Lubricants	Supplies	1	Water	Quantifiable	8,000,000	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Servicing and Maintenance of Vehicles and Motorcycles	Services	2	Water	Quantifiable	12,400,000	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of Stationary and other office equipment	Supplies	1	Water	Quantifiable	4,370,000	Ugx	DWSCG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Classroom Construction at Nyakinama Seed SS	Works	1	Education	Quantifiable	617,067,106	Ugx	MoE&s	Open Domestic Bidding Method	1st, July, 2020	21st, July,2020	24th, July,2020	24th, July,2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August,2020	30th, June, 2021	
Classroom Construction at Mwumba Progressive SS	Works	1	Education	Quantifiable	569,360,282	Ugx	MoE&s	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	30th, June, 2021	
Construction of a 5-stance VIP Latrine at Kashenyi P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Bikokora P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Kageyo P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Rugeyo P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Kabere P/S		1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Kabani P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Rwaramba P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Rwanzo P/S		1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	

Construction of a 5-stance VIP Latrine at Sooko P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Gifumba P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Ruseke P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Ntuuro P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Igabiro P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Kabuhungiro P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Kaihumire P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Kibugu P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Nyakabingo P/S	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
2 Classrom Block completion at Bikoro P/S	Works	2	Education	Quantifiable	39,061,809	Ugx	MoE&s	Selective National Bidding	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
2 Classrom Block completion at Gikoro P/S	Works	2	Education	Quantifiable	39,061,000	Ugx	MoE&s	Selective National Bidding	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
2 Classrom Block completion at Kisagara P/S	Works	2	Education	Quantifiable	30,293,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
3 Classroom Block Construction at Kanyampiriko P/S	Works	3	Education	Quantifiable	90,000,000	Ugx	MoE&s	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th, November, 2020	11th, November, 2020	12th, November, 2020	12th, February, 2021	
3 Classroom Block Construction at Kanyamahoro P/S	Works	3	Education	Quantifiable	90,000,000	Ugx	MoE&s	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th, November, 2020	11th, November, 2020	12th, November, 2020	12th, February, 2021	
3 Classroom Block Construction at Kasoni P/S	Works	3	Education	Quantifiable	90,000,000	Ugx	MoE&s	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th, November, 2020	11th, November, 2020	12th, November, 2020	12th, February, 2021	

Classroom Rehabilitation at Kabami SS	Works	1	Education	Quantifiable	23,700,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of a 5-stance VIP Latrine at Rwanzu SS	Works	1	Education	Quantifiable	23,800,000	Ugx	MoE&s	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Repair of Vehicles and Motorcycles	Services	3	Education	Quantifiable	36,200,000	Ugx	MoE&s	Open Domestic Bidding Method	1st, July, 2020	21st, July,2020	24th, July,2020	24th, July,2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August,2020	30th, June, 2021	
Supply of fuel and Lubricants	Supplies	1	Education	Quantifiable	30,600,000	Ugx	MoE&s	Open Domestic Bidding Method	1st, July, 2020	21st, July,2020	24th, July,2020	24th, July,2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August,2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	Education	Quantifiable	6,468,000	Ugx	MoE&s	Selective National Bidding	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	05th, October,2020	
Supply of fuel and Lubricants for local running and Administration	Supplies	1	Health	Quantifiable	15,000,000	Ugx	PHC Non-Wage	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of fuel and Lubricants for Immunisation	Supplies	1	Health	Quantifiable	40,000,000	Ugx	WHO/UNICEF/MOH	Open Domestic Bidding	1st, July, 2020	21st, July,2020	24th, July,2020	24th, July,2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August,2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	Health	Quantifiable	2,000,000	Ugx	PHC Non-Wage	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of Tyres	Supplies	1	Health	Quantifiable	12,000,000	Ugx	PHC Non-Wage	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Repair of Vehicles and Motorcycles	Services	1	Health	Quantifiable	10,000,000	Ugx	PHC Non-Wage	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Computer supplies	Supplies	1	Health	Quantifiable	3,000,000	Ugx	PHC Non-Wage	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of manufactured goods	Supplies	1	Health	Quantifiable	3,500,000	Ugx	PHC Non-Wage	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of Newspapers	Supplies	1	Health	Quantifiable	500,000	Ugx	PHC Non-Wage	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Completion of Gapfurizo HC II Community house	Works	1	Health	Quantifiable	40,000,000	Ugx	PHC DEVT	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Construction of staff House at Gasovu HC II	Works	1	Health	Quantifiable	115,722,000	Ugx	PHC DEVT	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th, November, 2020	11th, November, 2020	12th, November, 2020	12th, May, 2021	

Renovation of staff House at Kagano HC III	Works	1	Health	Quantifiable	15,043,000	Ugx	DDEG	Selective National Bidding Method	01st. October, 2020	15th. october, 2020	20th. October, 2020	20th. October, 2020	21st. Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Supply of fuel and Lubricants	Supplies	1	Production Department	Quantifiable	10,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Repair and maintenance of motorvehicles and Motorcycles	Services	1	Production Department	Quantifiable	29,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of Laboratory Reagents	Supplies	1	Production Department	Quantifiable	7,478,309	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of 125 DT Motorcycles	Supplies	1	Production Department	Quantifiable	18,500,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, May, 2021	
Supply of a cow	Supplies	1	Production Department	Quantifiable	3,500,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of kigezi goats	Supplies	1	Production Department	Quantifiable	400,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Construction of a slaughter slab in Chahi S/C	Works	1	Production Department	Quantifiable	10,000,000	Ugx	DDEG	Selective National Bidding Method	01st. October, 2020	15th. october, 2020	20th. October, 2020	20th. October, 2020	21st. Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Farm maintenance	Services	1	Production Department	Quantifiable	20,250,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, May, 2021	
Supply of Mushroom seed production items	Supplies	1	Production Department	Quantifiable	15,000,000	Ugx	DDEG	Selective National Bidding Method	01st, October, 2020	15th. october, 2020	20th. October, 2020	20th. October, 2020	21st, Oct-03rd, November, 2020	04th, November, 2020	05th, November, 2020	06th, January, 2021	
Supply of 4 acre demo farm items	Supplies	1	Production Department	Quantifiable	22,000,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, May, 2021	
Supply of Newspapers	Supplies	1	Administration	Quantifiable	2,095,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of Computers supplies	Supplies	1	Administration	Quantifiable	1,600,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	Administration	Quantifiable	3,735,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of electricity	Services	1	Administration	Quantifiable	9,733,862	Ugx	DDEG	Direct Didding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	

Supply of water	Services	1	Administration	Quantifiable	4,000,000	Ugx	DDEG	Direct Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
supply of bamboo plantlets	Supplies	1	Administration	Quantifiable	5,000,000	Ugx	UNHCR	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
supply of fuel for a motorcycle	Supplies	1	Administration	Quantifiable	1,990,400	Ugx	UNHCR	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of Fuel and Lubricants	Supplies	1	Administration	Quantifiable	16,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
building and facility maintenance	Works	1	Administration	Quantifiable	3,000,000	Ugx	Local Revenue	Selective National Bidding Method	01st, October, 2020	15th, October, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Repair of Vehicles and Motorcycles	Services	1	Administration	Quantifiable	9,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Equipment rapier and maintenance	Services	1	Administration	Quantifiable	3,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	HRM	Quantifiable	1,500,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of fuel and Lubricants	Supplies	1	HRM	Quantifiable	1,500,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of Computers supplies	Supplies	1	HRM	Quantifiable	800,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of fuel and lubricants	Supplies	1	PID	Quantifiable	2,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Repair of Vehicles and Motorcycles	Services	1	PID	Quantifiable	500,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	PID	Quantifiable	500,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Computer supplies	Supplies	1	PID	Quantifiable	800,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	RMS	Quantifiable	1,250,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of fuel and Lubricants	Supplies	1	Finance	Quantifiable	8,968,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	

Supply of Printed Stationary	Supplies	1	Finance	Quantifiable	22,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supplies of computer Supplies	Supplies	1	Finance	Quantifiable	3,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of a laptop computer	Supplies	1	Finance	Quantifiable	3,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Advertising services	Services	1	Service Commission	Quantifiable	3,500,000	Ugx	DDEG	Direct Didding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	Service Commission	Quantifiable	1,928,396	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of fuels and Lubricants	Supplies	1	Service Commission	Quantifiable	4,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Repair of Vehicles and Motorcycles	Services	1	Commercial Service	Quantifiable	900,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Cupboard repair	Services	1	Commercial Service	Quantifiable	820,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of fuel and Lubricants	Supplies	1	Commercial Service	Quantifiable	1,000,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
supply of office supplies	Supplies	1	Commercial Service	Quantifiable	300,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020		
Supply of office Stationary	Supplies	1	Commercial Service	Quantifiable	600,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
supply of fuel	Supplies	1	Tourism	Quantifiable	500,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of Tyres	Supplies	1	Council Administration	Quantifiable	4,000,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of Fuel and Lubricants	Supplies	1	Council Administration	Quantifiable	4,000,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Repair of Vehicles and Motorcycles	Services	1	Council Administration	Quantifiable	2,500,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of office Printer	Supplies	1	Council Administration	Quantifiable	1,500,000	Ugx	Local Revenue	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Maintance of Computers	Services	1	Council Administration	Quantifiable	1,000,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	

Supply of a laptop computer	Supplies	1	PAC	Quantifiable	2,000,000	Ugx	DDEG	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Supply of books and periodicals	Supplies	1	PAC	Quantifiable	1,000,000	Ugx	DDEG	Micro Procurement Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Supply of Comuter supplies	Supplies	1	Internal Audit	Quantifiable	1,000,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of Stationary, Binding and Photocopying	Supplies	1	Internal Audit	Quantifiable	996,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of fuel and Lubricants	Supplies	1	Internal Audit	Quantifiable	6,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of seedlings	Supplies	1	Nyakabande S/C	Quantifiable	2,500,000	Ugx	DDEG	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Surveying of S/C land	Services	1	Nyakabande S/C	Quantifiable	3,533,032	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	
Supply of office Stationary	Supplies	1	Nyakabande S/C	Quantifiable	1,000,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Painting of Administration Block	Works	1	Nyakabande S/C	Quantifiable	3,000,000	Ugx	Local Revenue	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Surveying of Gasave land, Mbuga hill land and Chihe parish land Headquarters	Services	1	Nyakinama S/C	Quantifiable	8,000,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	
Supply of office Stationary	Supplies	1	Nyakinama S/C	Quantifiable	900,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Completion of Askaris's house	Works	1	Nyundo S/C	Quantifiable	8,000,000	Ugx	DDEG	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Supply of Twin Desks to different Primary Schools	Supplies	1	Nyundo S/C	Quantifiable	5,100,000	Ugx	DDEG	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February, 2021	04th, February,2021	05th,February, 2021	05th, March,2021	
Supply of iron sheets for Kasoni P/S and Mulehe Health Unit	Supplies	1	Nyundo S/C	Quantifiable	3,500,000	Ugx	Local Revenue	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February, 2021	04th, February,2021	05th,February, 2021	05th, March,2021	
Supply of Twin Desks to selected Schools	Supplies	1	Busanza S/C	Quantifiable	6,000,000	Ugx	DDEG	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February, 2021	04th, February,2021	05th,February, 2021	05th, March,2021	

Surveying and land titling of of Subcounty Headquarters land and Land at Mugumira	Services	2	Busanza S/C	Quantifiable	6,000,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	
Supply of Twin Desks to selected Primary schools	Supplies	1	Chahi S/C	Quantifiable	4,000,000	Ugx	DDEG	Selective National Bidding Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Construction of a residential house for local police at the Subcounty Headquarters	Works	1	Chahi S/C	Quantifiable	6,842,596	Ugx	Local Revenue	Selective National Bidding Method	01st, October, 2020	15th, October, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Surveying of Government land and securing Land titles	Services	1	Chahi S/C	Quantifiable	3,000,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	
Surveying of land	Services	1	Nyarusiza S/C	Quantifiable	9,000,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	
Rehabilitation of Matyazo Chondo road	Works	1	Nyarusiza S/C	Quantifiable	13,500,000	Ugx	Local Revenue	Force Account	01st, October, 2020	15th, October, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Supply of Twin Desks to selected Primary schools	Supplies	1	Nyarusiza S/C	Quantifiable	1,200,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July, 2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of iron sheets to Kasoni P/S and Mulehe Health Unit	Supplies	1	Nyarusiza S/C	Quantifiable	5,000,000	Ugx	Local Revenue	Selective National Bidding Method	01st, October, 2020	15th, October, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Supply of a metallic window	Supplies	1	Nyarusiza S/C	Quantifiable	3,000,000	Ugx	Local Revenue	Direct Bidding Method	01st, October, 2020	15th, October, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Supply of office Stationary	Supplies	4	Nyarusiza S/C	Quantifiable	2,000,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July, 2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of fuel	Supplies	4	Nyarusiza S/C	Quantifiable	3,000,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July, 2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Surveying and titling of Mugongowinzovu land in Kigezi village Nyarutembe Parish	Services	1	Nyabwishenya S/C	Quantifiable	3,000,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	

Surveying and Titling of Kamugemanyi land in Kigezi village Nyarutembe Parish	Services	1	Nyabwishen ya S/C	Quantifiable	3,000,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	
Surveying and titling of old land in Kahurire village Nteko Parish	Services	1	Nyabwishen ya S/C	Quantifiable	3,000,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	
Supply of a computer and its accessories to Murora	Services	1	Murora S/C	Quantifiable	1,500,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July, 2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of tree plantings	Supplies	1	Murora S/C	Quantifiable	700,000	Ugx	SDS	Micro Procurement Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Supply of iron sheets to primary schools	Supplies	1	Murora S/C	Quantifiable	6,000,000	Ugx	DDEG	Selective National Bidding Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Supply of Twin Desks to selected Primary schools	Supplies	1	Murora S/C	Quantifiable	6,375,000	Ugx	DDEG	Selective National Bidding Method	01st, October, 2020	15th, October, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Renovation of Chahafi Parish Headquarters	Works	1	Murora S/C	Quantifiable	990,000	Ugx	SDS/Local Revenue	Micro Procurement Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Operation and Maintenance of Subcounty Administration	Works	1	Murora S/C	Quantifiable	990,000	Ugx	SDS/Local Revenue	Micro Procurement Method	01st, October, 2020	15th, October, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Rehabilitation of Mpundu-Nyabiyonga-Rugeshi Road	Works	1	Murora S/C	Quantifiable	7,600,000	Ugx	LGMSD	Force Account	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Supply of Accountable Stationery	Supplies	1	Murora S/C	Quantifiable	787,750	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July, 2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of 10 bags of irish potatoes	Supplies	10	Murora S/C	Quantifiable	2,000,000	Ugx	CDD	Selective National Bidding Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Supply of a flag	Supplies	1	Murora S/C	Quantifiable	30,000	Ugx	Local Revenue	Micro Procurement Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Construction of Karago and Biizi aid post	Works	1	Murora S/C	Quantifiable	800,000	Ugx	SDS/Local Revenue	Micro Procurement Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Supply of a water Tank	Supplies	1	Murora S/C	Quantifiable	620,500	Ugx	SDS/Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July, 2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of an Oxygen Concentrator	Supplies	1	Murora S/C	Quantifiable	2,000,000	Ugx	SDS/Local Revenue	Selective National Bidding Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	

Supply of Twin Desks to selected Primary schools	Supplies	1	Nyarubuye S/C	Quantifiable	3,680,000	Ugx	DDEG	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February,2021	04th, February,2021	05th,February, 2021	05th, March,2021	
Supply of iron sheets for roofing Subcounty Administration Block	Supplies	1	Nyarubuye S/C	Quantifiable	9,899,991	Ugx	DDEG	Selective National Bidding Method	01st, April,2021	14th, April,2021	19th, April,2021	19th, April,2021	20th, April-03rs, May,2021	04th, May,2021	05th, May,2021	05th, June,2021	
Printing, Photocopying and Stationery Services	Services	1	Nyarubuye S/C	Quantifiable	1,780,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of fuel	Supplies	1	Nyarubuye S/C	Quantifiable	4,416,000	Ugx	DDEG/RO AD FUND	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Repair of Vehicles and Motorcycles	Services	1	Bunagana TC	Quantifiable	4,000,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of Accountable Stationery	Supplies	1	Bunagana TC	Quantifiable	6,000,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Hire of Trucks for Gabbage management	Services	1	Bunagana TC	Quantifiable	5,000,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of Murram	Supplies	1	Bunagana TC	Quantifiable	3,000,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of fuel and lubricants	Supplies	1	Bunagana TC	Quantifiable	1,200,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Phased Construction of office Premises	Works	1	Bunagana TC	Quantifiable	21,037,800	Ugx	Local Revenue	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Fixing of the ceiling and painting of the Administration Block	Works	1	Muramba S/C	Quantifiable	10,860,000	Ugx	DDEG	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Road works on Kibugu-Kabuhoro-Kadihiro road(Rehabilitation Road)	Works	1	Muramba S/C	Quantifiable	14,650,000	Ugx	URF	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Wiring of offices of the Sub county and connecting Electricity	Works	1	Muramba S/C	Quantifiable	3,750,000	Ugx	DDEG	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Surveying of Government Land Rwerere, Gisozi Parish	Services	1	Muramba S/C	Quantifiable	3,500,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	

Maintenance of Hygiene and sanitation facilities in Schools(Toilet emptying and hand washing equipment)	Services	1	Muramba S/C	Quantifiable	1,400,000	Ugx	Local Revenue	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February,2021	04th, February,2021	05th, February,2021	05th, March,2021	
Maintenance of Agricultural Demonstration farm at Sub County headquarters	Services	1	Muramba S/C	Quantifiable	964,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	11th, November, 2020	04th,August,2020	30th, June, 2021	
Supply of Accountable Stationery	Supplies	1	Muramba S/C	Quantifiable	1,866,850	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	Kanaba S/C	Quantifiable	1,600,000	Ugx	DDEG/SDS	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Repair of Motorcycles	Supplies	1	Kanaba S/C	Quantifiable	800,000	Ugx	SDS/Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Renovation of Sub County Offices	Works	1	Kanaba S/C	Quantifiable	2,069,309	Ugx	DDEG	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th,December,2020	
Rehabilitation of Chananke-Gasasa-Rugarama Community road	Works	1	Kanaba S/C	Quantifiable	6,799,952	Ugx	URF	Force Account	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th,December,2020	
Supply of tree Seedlingd	Supplies	1	Kanaba S/C	Quantifiable	700,000	Ugx	DDEG	Micro Procurement Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th,December,2020	
Tittling of Government land	Services	1	Kanaba S/C	Quantifiable	3,186,694	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	
Supply of Twin Desks to selected Primary schools	Supplies	1	Kanaba S/C	Quantifiable	3,000,000	Ugx	DDEG	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February,2021	04th, February,2021	05th, February,2021	05th, March,2021	
Construction of a semi permanent Public pit latrine	Works	1	Kanaba S/C	Quantifiable	1,800,000	Ugx	DDEG	Community Purchase	01st, October, 2020	22nd, October, 2020	27th, October, 2020	27th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, March, 2021	
Supply of onion seeds	Supplies	1	Kanaba S/C	Quantifiable	1,500,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of 2 mattresses	Supplies	2	Kanaba S/C	Quantifiable	300,000	Ugx	SDS	Micro Procurement Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February,2021	04th, February,2021	05th, February,2021	05th, March,2021	
Provision of meals and refreshments	Services	1	Kanaba S/C	Quantifiable	800,000	Ugx	SAS/Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	

Supply of flags	Supplies	2	Kanaba S/C	Quantifiable	300,000	Ugx	SAS/Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	04th, October, 2020	
Maintenance of Electricity	Services	1	Kanaba S/C	Quantifiable	300,000	Ugx	SAS/Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of a cupboard	Supplies	1	Kanaba S/C	Quantifiable	900,000	Ugx	SDS/Local Revenue	Micro Procurement Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Supply of fuel, oils and lubricants	Supplies	1	Kanaba S/C	Quantifiable	1,200,000	Ugx	SDS/DDE G/Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of a sign post to Kagezi HC III	Supplies	1	Kanaba S/C	Quantifiable	700,000	Ugx	SDS/Local Revenue	Micro Procurement Method	01st, April, 2021	14th, April, 2021	19th, April, 2021	19th, April, 2021	20th, April-03rs, May, 2021	04th, May, 2021	05th, May, 2021	05th, June, 2021	
Supply of office Equipment	Supplies	1	Kanaba S/C	Quantifiable	400,000	Ugx	SDS/Local Revenue	Micro Procurement Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Supply of fuel, oils and lubricants	Supplies	1	Kyanika TC	Quantifiable	300,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Printing, Photocopying and Stationery Services	Services	1	Kyanika TC	Quantifiable	500,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Office Rent	Services	1	Kyanika TC	Quantifiable	1,200,000	Ugx	Local Revenue	Direct Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of flags	Supplies	2	Kyanika TC	Quantifiable	300,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	04th, September, 2020	
Supply of Accountable stationery	Supplies	1	Kyanika TC	Quantifiable	300,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Preparation of lockup plans	Services	1	Kyanika TC	Quantifiable	755,458	Ugx	Local Revenue	Micro Procurement Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Printing, Photocopying and Stationery Services	Services	1	Kyanika TC	Quantifiable	400,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	Rubuguri TC	Quantifiable	4,130,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of books and periodicals	Supplies	1	Rubuguri TC	Quantifiable	500,000	Ugx	Local Revenue	Micro Procurement Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Supply of computer softwares	Supplies	1	Rubuguri TC	Quantifiable	700,000	Ugx	Local Revenue	Micro Procurement Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Repair and maintenance of motorvehicles and Motorcycles	Services	1	Rubuguri TC	Quantifiable	9,848,179	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	

Supply of fuel and lubricants	Supplies	1	Rubuguri TC	Quantifiable	38,711,691	Ugx	DDEG	Open Domestic Bidding Method	1st, July, 2020	21st, July,2020	24th, July,2020	24th, July,2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August,2020	30th, June, 2021	
Supply of speakers gown	Supplies	1	Rubuguri TC	Quantifiable	700,000	Ugx	Local Revenue	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	05th,August,2020	
Non Residential Buildings	Works	1	Rubuguri TC	Quantifiable	18,757,478	Ugx	DDEG	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February, 2021	04th, February,2021	05th, February, 2021	05th, March,2021	
Engraving of Assets	Services	1	Rubuguri TC	Quantifiable	2,000,000	Ugx	Local Revenue	Direct Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	05th,August,2020	
Supply of sheep and goats	Supplies	1	Community Based Services	Quantifiable	10,000,000	Ugx	DDEG	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February, 2021	04th, February,2021	05th, February, 2021	05th, March,2021	
Supply of fuel	Supplies	1	Community Based Services	Quantifiable	2,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Agricultural Supplies	Supplies	1	Natural Resources	Quantifiable	1,200,000	Ugx	Sector CG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of fuel	Supplies	1	Natural Resources	Quantifiable	14,828,047	Ugx	Sector CG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of office Stationary	Supplies	1	Natural Resources	Quantifiable	3,801,000	Ugx	Sector CG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply of GPS Gadget	Supplies	1	Natural Resources	Quantifiable	3,000,000	Ugx	Sector CG	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Supply of a camera	Supplies	1	Natural Resources	Quantifiable	500,000	Ugx	Sector CG	Micro Procurement Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	
Supply of a solar System	Supplies	1	Natural Resources	Quantifiable	6,390,000	Ugx	UNHCR	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February, 2021	04th, February,2021	05th, February, 2021	05th, March,2021	
Supply of cook stoves	Supplies	1	Natural Resources	Quantifiable	12,000,000	Ugx	UNHCR	Selective National Bidding Method	04th,January,2021	15th,January,2021	20th,January,2021	20th,January,2021	21st,Jan-03rd,February, 2021	04th, February,2021	05th, February, 2021	05th, March,2021	
Meals and refreshments	Services	1	Natural Resources	Quantifiable	5,600,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th,August,2020	30th, June, 2021	
Supply and installation of CCTV Cameras	Supplies	1	Kisoro Hospital	Quantifiable	8,000,000	Ugx	PHC	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2020	

Supply of internet and Supplies	Supplies	1	Kisoro Hospital	Quantifiable	2,240,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of a laptop computer	Supplies	1	Kisoro Hospital	Quantifiable	3,000,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of a multifunctional machine photocopier 2 in one	Supplies	1	Kisoro Hospital	Quantifiable	3,000,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	04th, September, 2020	
Function events management	Services	1	Kisoro Hospital	Quantifiable	15,625,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	04th, September, 2020	
Supply of office stationery and printed stationery	Supplies	1	Kisoro Hospital	Quantifiable	6,410,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Radio announcements and talk shows	Services	1	Kisoro Hospital	Quantifiable	2,400,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of fuel and Lubricants	Supplies	1	Kisoro Hospital	Quantifiable	23,600,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of Utilities (Water and Electricity)	Supplies	1	Kisoro Hospital	Quantifiable	48,000,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of general Manufactured goods	Supplies	1	Kisoro Hospital	Quantifiable	19,000,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Cleaning of Hospital (External)	Services	1	Kisoro Hospital	Quantifiable	14,000,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Cleaning of Hospital (External)	Services	1	Kisoro Hospital	Quantifiable	14,800,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Civil works	Works	1	Kisoro Hospital	Quantifiable	22,000,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Repair of Vehicles and Motorcycles	Services	1	Kisoro Hospital	Quantifiable	19,000,000	Ugx	PHC	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Repair and maintenance of motorvehicles and Motorcycles	Services	1	Works	Quantifiable	70,938,000	Ugx	URF	Open Domestic Bidding Method	1st, July, 2020	21st, July,2020	24th, July,2020	24th, July,2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August,2020	30th, June, 2021	
Supply of road construction materials	Supplies	1	Works	Quantifiable	29,000,000	Ugx	URF	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	

Supply of office stationery and printed stationery	Supplies	1	Works	Quantifiable	3,000,000	Ugx	URF	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of fuel, oils and lubricants	Supplies	1	Works	Quantifiable	164,000,000	Ugx	URF	Open Domestic Bidding Method	1st, July, 2020	21st, July,2020	24th, July,2020	24th, July,2020	27th, July-06th, August, 2020	07th, August, 2020	10th, August,2020	30th, June, 2021	
Supply of culverts	Supplies	1	Works	Quantifiable	10,000,000	Ugx	URF	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Repair of Nyagisenyi Bridge and drift	Works	1	Works	Quantifiable	12,750,000	Ugx	URF	Selective National Bidding Method	04th, January, 2021	15th, January, 2021	20th, January, 2021	20th, January, 2021	21st, Jan-03rd, February, 2021	04th, February, 2021	05th, February, 2021	05th, March, 2021	
Advertising services	Services	1	Procurement and Disposal Unit	Quantifiable	5,000,000	Ugx	Local Revenue	Direct Didding Method	01st, April, 2021	16th, April, 2021	19th, April, 2021	19th, April, 2021	20th, April-03rd, May, 2021	04th, May, 2021	05th, May, 2021	30th, June, 2021	
Computer supplies	Supplies	1	Procurement and Disposal Unit	Quantifiable	4,257,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	04th, September, 2020	
Supply of Stationary and other office equipment	Supplies	1	Procurement and Disposal Unit	Quantifiable	4,000,000	Ugx	Local Revenue	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of fuels and Lubricants	Supplies	1	Procurement and Disposal Unit	Quantifiable	4,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of books and periodicals	Supplies	1	Procurement and Disposal Unit	Quantifiable	720,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Supply of internet	Supplies	1	Procurement and Disposal Unit	Quantifiable	1,300,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Maintenance of Machinery and equipment	Services	1	Procurement and Disposal Unit	Quantifiable	1,000,000	Ugx	DDEG	Micro Procurement Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	
Renovation of Rutaka Health Unit staff house (Ceiling)	Works	1	Kirundo S/C	Quantifiable	6,249,125	Ugx	DDEG	Selective National Bidding Method	01st, April, 2021	16th, April, 2021	19th, April, 2021	19th, April, 2021	20th, April-03rd, May, 2021	04th, May, 2021	05th, May, 2021	30th, June, 2021	
Surveying of subcounty land	Services	1	Kirundo S/C	Quantifiable	2,000,000	Ugx	DDEG	Open Domestic Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
supply of tres seedlings	Supplies	1	Kirundo S/C	Quantifiable	900,000	Ugx	DDEG	Selective National Bidding Method	01st, October, 2020	15th, october, 2020	20th, October, 2020	20th, October, 2020	28th, Oct-10th November, 2020	11th, November, 2020	12th, November, 2020	12th, December, 2021	
Supply of fuel, oils and Lubricants	Supplies	1	Planning Unit	Quantifiable	6,000,000	Ugx	DDEG	Selective National Bidding Method	1st, July, 2020	14th, July, 2020	17th, July, 2020	17th, July, 2020	20th, July-31st, July,2020	03rd, August, 2020	04th, August, 2020	30th, June, 2021	













